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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000377
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 15-Oct-2007
Location: Shanghai, China - Changxing Island

Submittals(New / Total): CWR's: 0 / 21 HSR's: 0 / 6 NCR's: 1 / 11 

Item Title Detail

1 Quality Assurance Inspectors per shift Day Shift QA Personnel, Tower and OBG Mockup- Larry Viars, Alfredo 

Acuna, Sherry Brannon and Charles Franco.

Day Shift QA Personnel- SIIST Testing Lab for NIST Charpy Samples- 

Dan Hernandez and Roscoe Dixon.

Swing Shift QA Personnel- Mike Hasler and David Smith. 

Night Shift- Operations for night shift currently suspended by ZPMC.

Caltrans OSM Representatives- Dave McClary, Ady Velasco, Robert 

Cuellar, John Kinsey and Patrick Lowry. 

Caltrans Structures Construction Representatives- Pete Siehgenthaler, Jason 

Tom, David Liu, Alistair Melville, Sean Eager and Keith Devonport.

2 Major component movement Tower Mock Up- ZPMC personnel are currently working on fitting various 

diaphragm plates to diaphragm plate rings.  The average root openings 

observed and recorded by the attending Caltrans on-site QA personnel was 0 

to 7mm. 

OBG Closed Rib Weld Trials- Caltrans on-site QA Inspectors performed 

dimensional verification of the U-Ribs Partial Joint Penetration (PJP) weld 

joint.  The identified panel consists of a total of five (5) U-Closed Ribs that 

measure ten (10) meters in length.  The dimensional verifications completed 

by the on-site Caltrans QA Inspectors consisted of measuring; PJP groove 

angle and root face.  

Plate Verification: ZPMC Batch number 22 is currently being reviewed and 

verified by Caltrans QA OSM Inspector.  On this date, a total of fourteen 

(14) out of forty-four (44) plates have been physically verified.  The 

continuation of plate verification of ZPMC batch 22 is schedule to continue 

on Tuesday, October 16, 2007. 
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3 Nonconformance Reports (NCRs) NCR issued on this date on ZPMC for the welding of six (6) Tower Strut 

Flanges utilizing an under matching welding electrode.  In accordance with 

project requirements, an over matching electrode is required.  This NCR 

was generated by Caltrans QA Inspector Charlie Franco.  

4 Logistics ABF QA Representative Jeff Evans notified Caltrans QA that the bending of 

the Tower Mock-Up Diaphragm Plate Flanges are schedule for tomorrow at 

Wuxi Boiler.

5 Other important observations On this date, on-site Caltrans QA Inspectors observed that ZPMC 

Non-Destructive Testing (NDT), Magnetic Testing (MT) personnel, is 

currently using a different testing particle. The new MT particle is “grayish” 

in color       

6 Key conversations ABF QC Representative Danny McDonald requested Caltrans QA to 

complete visual verification of a total of fifty-five (55) WQTR side bends.  

Inspected By: Cochran,Jim Quality Assurance Inspector
Reviewed By: McClary,David QA Reviewer
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